Attachment 1
HoltraChem Manufacturing Site
Phase 2 Process Systems Dismantling

Projected Schedule and Sequence of Work

Site Preparations — Spring 2004

Erect/Modify Security Perimeter Fencing

Electrical Cable Tray Safety Upgrade

Pipe Rack Safety Repairs/Install Fall Protection

Remove Piping Insulation/Heat Tracing

Phase 2 Personnel/Equipment Decon Areas

Stage 1 Dismantling — Summer/Fall 2004
m Dry Chlorine/HCI/Sulfuric Acid/Utility Piping Systems

Caustic Piping System (Inc: HCI Tank Car loading)

Outside Liquefaction System

HCI Plant Piping System

HCI Plant Production Pipe Rack System

Stage 2 Dismantling — Winter 2004/2005

Deairator/Demineralizer/Hydrogen Boiler Feed Systems

Dry Chlorine Compression/Liquefaction System

Drying Shed Sulfuric/Wet Chlorine System

Primary Hydrogen Cooler System

Stage 3 Dismantling — Spring/Summer 2005

HCI Tank Farm System
Tank Car Test Shed System

Chloropicrin Loading/Storage System

Brine/Chloropicrin Pipe Rack System

Cooling Tower Water System

Sulfuric/Fuel Oil Tank Farm System
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Stage 4 Dismantling — Fall/Winter 2005/2006
m Clean (3) Brine Polish Filters
m Clean Clarified Pump Tank
m Clean Old Treatment Tank
m Clean (2) Saturators
m Clean New Treatment Tank
m Clean Filter Sludge Receiver
m Clean (3) Brine Storage Tanks
m Clean Cooling Tower Sediments
m Clean Wet Mist Eliminator
m Clean Dry Mist Eliminator
m Clean (3) Sulfuric Drying Towers

m Clean (2) Dechlorination Towers
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